



Hoptown-Christian County WINS Project Updates

Committee of the Whole
April 20, 2017





Indoor Sportsplex

- ▶ February 28, 2017: Sportsplex Request for Proposals (RFP) issued.
- ▶ March 21, 2017: 8 RFPs received.
- ▶ April 13, 2017: Top 2 firms interviewed.
- ▶ April 2017: Final contract negotiations with firm unanimously recommended by selection committee.



Sidewalk Improvement Plan

- ▶ April 2017: Bids opened for new sidewalk construction. The city will purchase materials separately for sales tax savings.

Contractor	Local	Region	Total
Kmac Contracting LLC		Madisonville, KY	\$416,816.20
LawnTamers Unlimited	Yes - Within 4% of lowest bid	Hopkinsville, KY	\$433,404.00
Gary & Williams	Yes	Hopkinsville, KY	\$576,571.45
Carter Douglas Company LLC		Russellville, KY	\$589,500.00
Foundation Constructors LLC		Bowling Green, KY	\$645,380.91
Scott & Murphy, Inc	Yes	Hopkinsville, KY	\$671,381.50

- ▶ Replacement sidewalk construction will be phased in and completed over the next few years by Public Works.





2nd Street Park


- ▶ February 2017: Draft park rendering developed.
- ▶ March 7, 2017: Draft rendering shared with East Side Neighborhood Association for feedback.
- ▶ April 2017: Second park rendering developed based on East Side Neighborhood feedback.



2nd Street Park – Concept Plan A



2nd Street Park – Concept Plan B





Other Parks

Greenway Extension

- ▶ April 2017: Negotiating contract details with Phase I design firm Lose & Associates.

Joe Mumford Park

- ▶ April 2017: Continue to research property acquisition.





County Projects

Ag Expo Center

- ▶ February 2, 2017: Markin Consulting hosted public community forum as part of continued feasibility/market study work.

Alhambra

- ▶ April 11, 2017: County accepted Trio Signs bid for marquee replacement.

Convention Center

- ▶ April 2017: Design development is complete.

Museum

- ▶ April 2017: Project is in design phase.





Financing (Tax Credits/Bond Issue)

- ▶ March 27, 2017: City and county officials were advised that notice regarding tax credit awards would be issued the end of May 2017.
- ▶ April 2017: The city is awaiting notice on tax credit issues to know how much to bond.

